COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/30/2009

ESTIMATE SUMMARY 06:41:44
CONTID: C16522 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16522-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 110 WORK DAYS
US34-BYPASS RESURFACING 71ST-8 PERCENT TIME: 14.55 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: NH0341-073
US34-BYPASS RESURFACING 71ST-8
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 03/27/2009 DATE TIME STARTED 03/01/2009
1707 COLE BOULEVARD SUITE 100 DATE LET 01/29/2009 DATE WORK BEGAN
DATE AWARDED 02/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/23/2009 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/01/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,024,606.90 PARTICIPATING $ 423,345.43 $ 423,345.43
AWARD PROJECT AMT: $  4,045,678.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8.43% TOTAL EARNINGS 423,345.43 423,345.43
FUNDS AVAILABLE: $ 4,601,261.47 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 423,345.43 423,345.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,948.43 -9,948.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 413,397.00 413,397.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 413,397.00 413,397.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 413,397.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NHO0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00006  *REMOVAL OF TEMPORARY SUPPORTS (MAIL BOX) 1.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0010 202-00010  *REMOVAL OF TREE 1.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0015 202-00019  *REMOVAL OF INLET 5.000 0.000
EACH 3.000 3,450.00
1,150.00000 3.000 3,450.00
0020 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 76.000 0.000
sy 76.000 748.60
9.85000 76.000 748.60
0025 202-00035  *REMOVAL OF PIPE 388.000 0.000
LF 338.000 5,272.80
15.60000 338.000 5,272.80
0030 202-00195  *REMOVAL OF MEDIAN COVER 185.000 0.000
sy 0.000 0.00
12.50000 0.000 0.00
0035 202-00200  *REMOVAL OF SIDEWALK 85.000 0.000
sY 0.000 0.00
15.60000 0.000 0.00
0040 202-00203  *REMOVAL OF CURB AND GUTTER 837.000 0.000
LF 0.000 0.00
4.15000 0.000 0.00
0045 202-00210  *REMOVAL OF CONCRETE PAVEMENT 89.000 0.000
sy 0.000 0.00
12.50000 0.000 0.00
0050 202-00220  *REMOVAL OF ASPHALT MAT 4,723.000 0.000
sy 256.000 1,484.80
5.80000 256.000 1,484.80
0055 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 214,815.000 0.000
sy 0.000 0.00

1.57000 0.000 0.00
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 500.000 0.000
SF 0.000 0.00
3.65000 0.000 0.00
0065 202-00880 REMOVAL OF TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 2,156.000 0.000
LF 0.000 0.00
0.85000 0.000 0.00
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,749.000 0.000
LF 0.000 0.00
1.60000 0.000 0.00
0080 202-04002 *CLEAN CULVERT 9.000 0.000
EACH 9.000 23,400.00
2,600.00000 9.000 23,400.00
0085 202-05150 *SANDBLASTING 960.000 0.000
SF 0.000 0.00
3.10000 0.000 0.00
0090 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 906.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
0095 203-00100 *MUCK EXCAVATION 60.000 0.000
cy 0.000 0.00
33.00000 0.000 0.00
0100 203-01100 PROOF ROLLING 5.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0105 203-01500 BLADING 20.000 0.000
HOUR 9.000 1,215.00
135.00000 9.000 1,215.00
0110 203-01550 DOZING 40.000 0.000
HOUR 0.000 0.00

160.00000 0.000 0.00
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01597 *POTHOLING 30.000 0.000
HOUR 7.500 1,912.50
255.00000 7.500 1,912.50
0120 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 227.000 0.000
cY 227.000 13,620.00
60.00000 227.000 13,620.00
0125 207-00205 TOPSOIL 260.000 0.000
cy 0.000 0.00
52.00000 0.000 0.00
0130 208-00002 *EROSION LOG (12 INCH) 1,600.000 0.000
LF 780.000 3,432.00
4.40000 780.000 3,432.00
0135 208-00034 *GRAVEL BAG 250.000 0.000
LF 96.000 796.80
8.30000 96.000 796.80
0140 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 2.000 2,500.00
1,250.00000 2.000 2,500.00
0145 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 98.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0150 208-00052 *STORM DRAIN INLET PROTECTION (TYPE 2) 83.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0155 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0160 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0165 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00

78.00000 0.000 0.00
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00206  *EROSION CONTROL SUPERVISOR 110.000 0.000
DAY 15.000 5,400.00
360.00000 15.000 5,400.00
0175 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0180 210-00012  *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0185 210-00015  RESET END SECTION 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0190 210-00810  *RESET GROUND SIGN 12.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0195 210-04010  ADJUST MANHOLE 5.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0200 210-04050  ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0205 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,560.00000 0.000 0.00
0210 213-00002  *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
1,560.00000 0.000 0.00
0215 213-00061  *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
0220 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000
sY 0.000 0.00

5.20000 0.000 0.00
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 799.000 0.000
cy 0.000 0.00
19.60000 0.000 0.00
0230 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,147.000 0.000
cY 0.000 0.00
29.45000 0.000 0.00
0235 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 0.000
TON 147.030 20,143.11
137.00000 147.030 20,143.11
0240 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 27,717.000 0.000
TON 0.000 0.00
70.20000 0.000 0.00
0245 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 4,354.000 0.000
sy 0.000 0.00
69.00000 0.000 0.00
0250 412-05000 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 100.000 0.000
SF 0.000 0.00
52.00000 0.000 0.00
0255 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 76,344.000 0.000
LF 31,156.000 52,965.20
1.70000 31,156.000 52,965.20
0260 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 60.000 0.000
SY 60.000 330.00
5.50000 60.000 330.00
0265 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 60.000 0.000
sy 0.000 0.00
5.50000 0.000 0.00
0270 506-00209 *RIPRAP (9 INCH) 23.000 0.000
cY 23.000 2,024.00
88.00000 23.000 2,024.00
0275 507-00000 *CONCRETE SLOPE AND DITCH PAVING 7.000 0.000
cy 6.000 3,480.00
580.00000 6.000 3,480.00
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.900 0.000
cy 0.000 0.00
650.00000 0.000 0.00
0285 601-01000 *CONCRETE CLASS B 30.300 0.000
cY 3.500 1,452.50
415.00000 3.500 1,452.50
0290 601-04000 *CONCRETE CLASS E 23.000 0.000
cy 0.000 0.00
365.00000 0.000 0.00
0295 602-00000 *REINFORCING STEEL 2,239.000 0.000
1B 117.000 117.00
1.00000 117.000 117.00
0300 603-02360 *45%29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 127.000 0.000
LF 127.000 20,955.00
165.00000 127.000 20,955.00
0305 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 124.000 0.000
LF 124.000 29,140.00
235.00000 124.000 29,140.00
0310 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 1.000 1,550.00
1,550.00000 1.000 1,550.00
0315 603-10180 *18 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0320 603-10240 *24 INCH CORRUGATED STEEL PIPE 26.000 0.000
LF 26.000 1,768.00
68.00000 26.000 1,768.00
0325 603-30018 *18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0330 603-30024 *24 INCH STEEL END SECTION 4.000 0.000
EACH 4.000 3,120.00

780.00000 4.000 3,120.00
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PCN: 16522-BID ESTIMATE RUN 03/30/2009
PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 1.000 3,900.00
3,900.00000 1.000 3,900.00
0340 604-00550 *INLET TYPE D (SPECIAL) 2.000 0.000
EACH 1.000 7,600.00
7,600.00000 1.000 7,600.00
0345 604-19105 *INLET TYPE R L 5 (5 FOOT) 0.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0350 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,797.000 0.000
LF 0.000 0.00
13.35000 0.000 0.00
0355 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0360 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0365 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0370 607-00005 *END POST 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0375 607-00010 *CORNER AND LINE BRACE POST 5.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0380 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 5,049.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0385 607-11525 *FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00

4.40000 0.000 0.00
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PROJECT: NH0341-073 ESTIMATE NO: 0001 06:41:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 608-00000 *CONCRETE SIDEWALK 61.000 0.000
sy 0.000 0.00
31.00000 0.000 0.00
0395 608-00010 *CONCRETE CURB RAMP 76.000 0.000
Sy 0.000 0.00
99.00000 0.000 0.00
0400 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 740.000 0.000
LF 0.000 0.00
11.40000 0.000 0.00
0405 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 97.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0410 609-60011 CURB TYPE 6 (SECTION M) 2,070.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0415 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,660.000 0.000
SF 0.000 0.00
4.20000 0.000 0.00
0420 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 223.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0421 612-00001 DELINEATOR (TYPE I) ADDED BY MCR #1 LINE #2 0.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0425 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 311.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0426 612-00002 DELINEATOR (TYPE II) ADDED BY MCR #1 LINE #2 0.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0430 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 96.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
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0431 612-00003 DELINEATOR (TYPE III) ADDED BY MCR#1 LINE #2 0.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0435 621-00450 DETOUR PAVEMENT 2,024.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
0440 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.400 5,600.00
14,000.00000 0.400 5,600.00
0445 626-00000 *MOBILIZATION 1.000 0.000
LS 0.241 91,731.06
380,626.80000 0.241 91,731.06
0450 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.400 2,600.00
6,500.00000 0.400 2,600.00
0455 627-00005 *EPOXY PAVEMENT MARKING 381.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0460 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 762.000 0.000
GAL 0.000 0.00
37.00000 0.000 0.00
0465 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,659.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
9.50000 0.000 0.00
0470 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,164.000 0.000
LINE)
SF 0.000 0.00
9.50000 0.000 0.00
0475 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0480 629-01050 *MONUMENT BOX 1.000 0.000
EACH 0.000 0.00

520.00000 0.000 0.00
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0485 630-00000 *FLAGGING 7,000.000 0.000
HOUR 326.500 359.15
1.10000 326.500 359.15
0490 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 0.000
DAY 13.000 2,730.00
210.00000 13.000 2,730.00
0495 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000
DAY 14.000 11,550.00
825.00000 14.000 11,550.00
0500 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000
HOUR 0.000 0.00
10.50000 0.000 0.00
0505 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0510 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 168.000 0.000
EACH 28.000 2,912.00
104.00000 28.000 2,912.00
0515 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 137.000 0.000
EACH 34.000 3,536.00
104.00000 34.000 3,536.00
0520 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
0525 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 18,000.00
18,000.00000 1.000 18,000.00
0530 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 4.000 0.000
TYPE)
EACH 1.500 1,650.00
1,100.00000 1.500 1,650.00
0535 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 24.000 1,872.00

78.00000 24.000 1,872.00
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0540 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
0545 630-80380 *TRAFFIC CONE 36 INCH 300.000 0.000
EACH 125.000 137.50
1.10000 125.000 137.50
0550 630-80391 *CHANNELIZING DEVICE (FIXED) 100.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0551 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 0.000
(TEMPORARY) ADDED BY MRC #1 LINE #2
EACH 1.500 49,500.00
33,000.00000 1.500 49,500.00
0552 900-00006  ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION 0.000 0.000
DOL -3,450.000 -3,450.00
1.00000 -3,450.000 -3,450.00
0555 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70016 F/A FUEL COST ADJUSTMENT 70,000.000 0.000
FA -58.990 -58.99
1.00000 -58.990 -58.99
0570 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 120,000.000 0.000
FA 499.400 499.40
1.00000 499.400 499.40
0575 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT 220,000.000 .000
FA .000 0.00
1.00000 000 0.00
0590 700-70028 F/A ESB PROGRAM 7,500.000 .000
FA .000 0.00
1.00000 .000 0.00
0595 700-70031 F/A INTERIM SURFACE REPAIR 90,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0600 700-70380 F/A EROSION CONTROL 10,000.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 4,989,206.90 $ 400,945.435S 400,945.43
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0610 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 20,000.00
20,000.00000 .000 20,000.00
0615 620-00012 FIELD LABORATORY (CLASS 2) 1.000 .000
EACH .000 0.00
11,000.00000 .000 0.00
0620 620-00020 SANITARY FACILITY 2.000 .000
EACH .000 2,400.00
1,200.00000 .000 2,400.00
0625 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 000
FA .000 0.00
1.00000 .000 0.00
CAT 0400 CURRENT AMT 35,400.00 $ 22,400.00 8 22,400.00
PROJECT TOTAL CURRENT AMT 5,024,606.90 $ 423,345.43 S 423,345.43



